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TECHNICAL STATUS REPORT IR
Work Assignmeat Number: RA-02 Date: November 9, 2001
TDD No.: S05-0104-010 Reporting Period: October 1 through 28, 2001
TDD Name: Dead Creek TDD Completion Date: December 31, 2001
EPA TDD Manager: Kevin Tumer Percent Work Completed (Hours): 131%
Tetra Tech TDD Manager gl TDD Type: Removal PRP

Distribution: Lorraine Kosik, US EPA START Project Officer

2‘

4.

6.

Lisa Smith, US EPA START Contracting Officer
Tetra Tech EM Inc. START Program Manager

P Made This Reporting Period

At EPA’s request, Tetra Tech provided an increased effort in overseeing PRP removal activities.
POLREP number 4 and 5 were also completed and submitted. Apportioned financial and
program management activities occurred during the reporting period. ODC charges include
computer usage, batteries for the camera, and gasoline for the leased vehicle.

Problems Encountered and Resolved

An amendment request to increase the hours and dollars has been submitted.

Deliverables Submitted
Deliverable Date Submitted
Technical Status Report 10/19/01
POLREP #6 10/24/01

Tetra Tech will continue to monitor activities at the site.

Costs Incurred But Not Invoiced

Vehicle use charges for site visits were incurred but are not invoiced as yet.

Monthly Charges and Budget

Tetra Tech has expended 130 level-of-effort (LOE) hours and $8623.66 during the reporting
period. The cumulative expenditure through the reporting period is 654 LOE hours and
$42,542.86. The approved expenditure limit for the work assignment is 500 LOE hours and
$32,500.



Tetra Tech EM Inc.

TDD Financial Summsry
START Region 5 Contract
Progress Table 3
Reporting Month - October 2001 2001
™MD # $05-0104-010 .
. ' % of Budgeted
TDD Name DEAD CREEK LOE H
Current Project Expended
HOURS: Month To Date Budget
L) ¥
LOE Hours 130.00 653.50
Clerical Hours 0.00 0.50
Total Labor Hours 130.00 654.00 500.00 130.70%
Direct Labor 3,688.12 19,055.29
Total Direct Labor, Fringe & Overhead 6,771.39 34,847.20
Other Direct Cost:
Other Direct Costs 54.74 24523
Travel 93.00 324.36
Team Subcontractors:
G& A 51893 2,627.717
Provisional Fee 1,185.60 4,498.30
Total Charges 8,623.66 42,542.86 32,500.00 130.90%

Average Charge per LOE Hour oD 4

0.00

Report: NACP_ TOOLS\S.0 Custom Report\START $\Fisnacial Sumenary by Task ir
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: 11/2/2001
Tetra Tech EM Inc. Dats.
START Region V Contract 68-W-00129
Progress Table 1
Total Labor for the Period  November 29, 2000 through  October 28, 2001
E
TDD# $05-0104-010
DEAD CREEK SEDIMENT REMOV Current Cumulative
Name Title Hours Hours
Tetra Tech Laber
106.50 137.50
22.00 453.00
1.50 12.50
0.00 0.50
0.00 0.50
0.00 40.50
0.00 8.50
0.00 1.00
Subtotal S05-0104-010 130.00 654.00
Total for TDD# S05-0104-010 130.00 654.00

Report: N:\CP_TOOLS\6.0 Custom Reparts\START S\LABOR.imr
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Tetra Tech EM Inc. Date: 11/2/2001
Progress Table 2
Period Ending 10/28/01
Project Non-Labor Detail
Name invoice Trensaction Description Amount
Project Description: DEAD CREEK
TDDW¥ No:  S05-0104-010
Computer Usage 036
Computer Usage 0.85
Computer Usage 0.09
Computer Usage 092
Computer Usage 351
Computer Usage 1.71
Computer Usage 0.07
Computer Usage 1.07
Computer Usage 2.08
Computer Usage 1.37
Computer Usage 523
Computer Usage 526
Computer Usage 1.10
Computer Usage 1.56
Computer Usage 1.63
Computer Usage 091
Computer Usage 3.24
Computer Usage 424
Computer Usage 432
Computer Usage 229
Computer Usage 443
Computer Usage 1.24
Total Computer 47.48
Telephone
MO phone period 12 7.26
Total Telephone 126
EXPS. 10/21/01 Travel-Ground-Incidentals 25.00
EXPS. 09/30/01 Travel-Ground- Incidentals 37.00
EXPS. 10/14/0) Travel-Ground-Incidentals 31.00
Total Parking, Ges Tolls 93.00
Total DEAD CREEK 147.74

Rapost: N:\CP_TOOLS\S.0 Custam ReporthSTART 5\Proj Naw-Labor Detedl iow

Page 36



START Il MONTHLY PROGRESS REPORT
Tetra Tech EM Inc.
Contract #68-W-00-129

Return To: Lorraine Kosik-SE/5]

EPA OSC: Kevin Tumer

Site Name: S05-0104-010 / Dead Creek

Reporting Period: October 1, 2001 - October 31, 2001

Please review the attached monthly progress report to determine if the costs appear to be
reasonable and allocable to your site. Check the appropriate box and provide me your comments
in the remarks section. You may also use this opportunity to identify any performance problems
or areas of concern in the contractor performance section below. Your review will aid me in
processing the invoice payment. I would appreciate your cooperation in this endeavor and as
always if you have any questions please contact me at 886-7580. Thank you.

Please return this form by COB, Dec 19, 2001, (if you are in the field do not worry as costs may
be disallowed at any time, just please take a moment at some time to review and comment, if
necessary). EP TH ONTHLY PR RT FOR YO

/ _Sufficient progress has been made by the contractor to support payment for work
performed during the period.

_ Contractor must provide additional justification for the costs described below.
_Costs listed below should be withheld since they cannot be verified.

Remarks:

Contractor Performance: Please give specific examples under the remarks section if performance
is above or below the satisfactory level.*

Technical Competence - / o
Schedule _ ; _____
Cost Control L o
Management . Z o
Remarks:

* 5 = Outstanding, 4 = Exceeds Expectations, 3 = Satisfactory, 2 = Deficient, 1 = Unacceptable



